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Executive Program Summary 
 
The activities over this last quarter (FY 2016 Q3) have highlighted some of the significant strengths and 
challenges inherent in implementing a program of this scope, spanning local, regional, and national institutions 
alike. Through continued fruitful collaboration with numerous government and civil society agencies during the 
last few months, JDC and UI have successfully: 
 

 Worked with an agency to perform a baseline study evaluating the levels of Psychosocial DRR 
awareness in the four communities targeted in both Phase I and Phase II of the Reducing Risks 
initiative 

 Conducted the first round of Immersion Course trainings in all four original villages after finalizing 
training materials, recruiting volunteers, and prepping facilitators for the trainings. 

 Worked with MoSA as part of the Psychosocial Support Network to train 83 policy makers from 34 
provinces around the country on guidelines for providing psychosocial support in disasters, as well as 
standardized training materials for administering training on the provincial level. 

 Participated in a JDC-organized regional partner gathering about DRR in Manila, Philippines to share 
the Reducing Risks model and learn from other relevant organizations. 

 Advocated for the importance of psychosocial DRR at a meeting hosted by the BPBD of Jakarta for 27 
area representatives. 

 Facilitated a Psychosocial First Aid (PFA) training for 27 psychology students from the University of 
Indonesia. 

 Co-facilitated a coordination meeting to help align psychosocial support services among 10 different 
units housed under MoSA. 
 

 
This report details the aforementioned achievements- including numbers of beneficiaries- during this period 
spanning April 1-June 30, 2016.  A full beneficiary list will be included as an addendum to the report. 

Execution and Results of Baseline Survey 
 
At the onset of Phase II, JDC and the University of Indonesia began working with a team to design a baseline 
survey from which to assess the impact of the Reducing Risks program, both previously in Phase I and moving 
forward in Phase II. In April, Whinda Yustisia was selected as the lead researcher of this survey.  Surveyors 
completed the questionnaires in the villages in late May and early June, immediately prior to the execution of the 
first round of immersion course trainings in the different villages.  The study measured data among households 
in the community as well as among the participating volunteers.  Twelve surveyors from the four targeted 
communities collected the baseline data.  Households were surveyed between May 26-June 3, and the volunteers 
were surveyed on the first day of training.  In addition, surveyors led focus group discussions among volunteers 
and residents of some of the most vulnerable areas of the villages.  The study's results (included as an appendix) 
highlight significant gaps in awareness among the villagers surveyed, thus reinforcing the need for the updated 
curriculum training in the four villages.  The complete results are included as an appendix to this report.  In the 
coming months, JDC will be analyzing the outcomes and recommendations of the baseline study from two 
perspectives assessing both:  

 The effectiveness of the methodology employed for the survey, and 
 What modifications to program implementation might be necessary moving forward based on the 

outcomes of this survey. 
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Recruitment and Training for Phase II Immersion Course 
 
INDICATORS ADDRESSED: 
Indicator 1: Number of People Trained in Psychosocial DRR 
Indicator 3 (JDC Indicator 1):  The Development, Implementation, 
publication and promotion of a curriculum 
 
Following the curriculum refinement workshop that took place in March 
2016, efforts continued during this quarter to complete the production of 
the revised materials including: 

 A Revised syllabus 
 Pocket book with reading materials 
 Training manual 

 Assorted Immersion course materials such as 
brochures, flyers, posters, flipcharts, etc. 

The revised curriculum these courses implemented was spread out 
between two sessions (a total of 40 hours) that took place over the 
course of two months. The first session was two-days long and the 
second session was three-days long.  The topics for each part were: 

 Part 1: Disaster preparedness and an overview of the basic 
concept of psychosocial support 

 Part 2: Psychological first aid, managing psychosocial support at temporary shelters, and self-care. 
 
The final draft of the facilitator manual and pocket book for the first phase of the Immersion Course trainings 
were finalized in mid-May, and were then distributed to all training facilitators and co-facilitators.   
At the same time, efforts of the Crisis Center concentrated on recruitment of participants in the four villages.  
Toward this end, the Crisis Center led community awareness raising activities in all four villages between April 

and mid-May, 2016. 
 

The first batch of Immersion Course trainings of the Reducing Risks Phase 
II project took place in late May and early June in the four villages in Bogor: 
Bojong Koneng, Karang Tengah, Cibadak and Sukamakmur.  A total of 139 
volunteers participated in the training and 105 graduated the course.  
Most of those who did not graduate failed because they did not meet the 
75% attendance requirement.   In addition to the volunteers, government 
representatives and community leaders were invited to participate in 
order to secure broad-based support of the volunteer core being 
developed. 

Part 2 of the Immersion Course in Bogor will take place August 5-7, 2016 
in Bojong Koneng and Sukamakmur, and August 8-9, 2016 in Cibadak and 
Karang Tengah. 

Challenges to Recruitment Process 

Among the outputs of the Curriculum Revision Workshop that took place 
during the last quarter was a list of recommended criteria for village 
leadership to consider in selecting the village volunteers who will 
participate in the Immersion Course trainings.  These criteria included age 

as a consideration, given that several villages in Phase I sent teen volunteers due to their scheduling flexibility.  
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The result of these defined criteria was that, in three out of four villages, the volunteers for Phase II training 
included a comfortable mix of senior and young adults.  However, in Cibadak, the demographics of the 
volunteers were similar to Phase I, and only 14 out of 24 of those who began the course completed it.  Currently 
JDC and the University of Indonesia are looking for ways of engaging the Cibadak village leadership more 
effectively in the selection process and ensuring a solid core of volunteers moving forward. 
  
Determining Locations for New Villages 
 
In the coming months, an assessment will be completed in Sinabung to determine if it meets the criteria for the 
program expansion.  Note that preliminary trips and surveys have already been accomplished in this area. 
Efforts are currently underway to develop the framework for the baseline study for the new locations.  
 

Influencing Policy Makers and Positioning the Crisis Center as a National Resource for 
Psychosocial Training in DRR 
 
INDICATORS ADDRESSED 
Indicator 5 (JDC Indicator 3): The inclusion of psychosocial response in DRR 
Indicator 6 (JDC Indicator 4): Crisis Center capacity built 

 

Building off the collaborative relationship developed over 
the preceding months between the Crisis Center and the 
Ministry of Social Affairs, the Crisis Center has continued to 
play a critical role in shaping the trainings for policy 
makers organized by MoSA.  On June 20-24, MoSA in 
collaboration with the Psychosocial Support Network, of 
which the Crisis Center is a participating member, carried 
out the training program directed to policymakers on the 
provincial level.  The event took place at the Mercure Hotel 
in Ancol, Jakarta. The training targeted representatives 
from each of 34 provinces around the country (66 
provincial reps attended in all) plus 17 participants from 

nongovernmental 
organizations/institutions consistently engaging in disaster response 
or assisting TAGANA (Sahabat TAGANA).  The output of the training 
was for each participant to produce [1] a complete final draft proposal 
and budget allocation for organizing Psychosocial Support Training, [2] 
a complete final draft proposal and budget for psychosocial 
programming in their province. At the end of the training, 50% of 
participants were able to produce a final draft of both targeted 
proposals, with one province producing the most progressive and 
complete final draft of both outputs. The other 50% will need further 
assistance from the facilitator in completing their proposals. 

In addition, the University of Indonesia Crisis Center is working with the Psychosocial Support Network and the 
Ministry of Social Affairs (MoSA) to develop guidelines and a curriculum for training in Psychosocial Support in 
Disasters for the six MoSA Centers for Education and Social Welfare Training located in different regions around 
the country. Following meetings last month, it has been determined that the training will have two levels: basic 
and advanced.  The advanced training will be divided into two tracks (specialist 1 – development of psychosocial 
programing; specialist 2 – practitioner training). Below are the initial ideas for the training.  The final draft will 
be discussed in the upcoming meeting in August. 
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Other recent opportunities to improve coordination and advocate for psychosocial DRR  include: 

 
 On May 12th 2016, the Crisis Center helped lead an advocacy session at the BPBD of Jakarta Province 

for 27 area representatives. The purpose of the meeting was to encourage leadership to acknowledge 
the importance of developing the psychosocial component in DRR efforts.  

 On May 28th 2016, the Crisis Center facilitated a Psychosocial First Aid (PSA) training for 27 
psychology students from the University of Indonesia. The goal of the training was not only to build the 
capacity of students but also to enhance the resources of the Crisis Center by involving the students in 
the ongoing education and engagement of the village volunteer trainees. Hopefully, these students will 
not only be able to respond to disasters, but also participate and take leadership roles in psychosocial 
DRR activities on campus. 

 On May 30th 2016, the Crisis Center facilitated a coordination meeting among ten different technical 
units housed under the auspices of MoSA. This meeting was similar to the one facilitated in January 
2016, but this one specifically targeted MoSA offices.  The purpose of the meeting was to align and 
coordinate all psychosocial support programs overseen by each department so as to streamline 
activities and resources. 

 
Sharing Knowledge Regionally 
 

In June 2016, JDC invited key representatives from the University of Indonesia 
Crisis Center staff to attend the JDC Philippines partner conference that took 
place in Manila.  The conference, held June 21-22, was designed in order to 
share best practices and develop a network committed to continuing the 
positive impact created by the various livelihood, community-based disaster 
risk reduction, psychosocial, and education projects.  The Crisis Center 
participants were Martina Estrely (Program Manager at CC) as well as Professor 
Sri Hartiati Suradijono (Vice Dean of Research, Academics, and Student 
Affairs—Faculty of Psychology, University of Indonesia).  The Crisis Center was 

given the opportunity to share its experience in mainstreaming the psychosocial support in DRR in Indonesia, 
and several Philippines-based partners expressed interest in studying the model more closely. 

  

Looking Ahead 
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In the coming months, program efforts will focus on: 
 Designing and implementing a robust 12-month Ongoing Education (OE) program to strengthen the 

network of village volunteer trainees.  The first of such sessions will take place in July 2016.  The 
syllabus for this OE curriculum will be based on inputs received during the training and on the 
recommendations that have emerged from the baseline study. 

 Determining the new location for the next round of Immersion Course trainings.  Once again, the new 
location will be finalized in the fall 2016 following the assessment. 

 Exploring directions for small research grants focusing on community resilience.  As part of this 
process, JDC and the University of Indonesia are also looking into possible collaborations with other 
faculties within the University including the faculties of Psychology, Anthropology, Social Welfare, 
Public Health, and Others. 

 


